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Meeting Minutes - Approval 

M-026 LDR Report Project Manager Meeting Minutes 
at 

2420 Stevens/room 126 
Richland, Washington 

Meeting Held January 16, 2007 
9:30 am to 10:00 am 

The unders igned indicate by thei r signatures that these meeting minutes reflect the actual 
occurrences of the above dated meeting. Signatures denote concurrence with content 
only and do not imply agreement or commitments. 

Date: £.J /{t_ /o r ~ , 

Not Present 
Date: - --------

Woody Russell , Project Manager, DOE-ORP 

Date: _Y)~~-~-0 r __ 
Deborah Singleton, Project Manager, Washington State Department of Eco logy 

Contractor Concurrence 

Purpose: Discuss LDR Report related topics .. 
7 

The attached minutes are compri sed of the fo llow i1ig: 
Attachment l - Meeting Agenda 
Attachment 2 - Attendance L ist 
Attachment 3 - Actions and Workshop Items 

Date: _ _.._,j _/;_J~-+-/2----,,.qz_ 

·~~~?~@ 
EDMC 



1. Last meeting minutes 

2. Hot topics 

,. 

Attachment 1 
M-026 LDR Report Project Manager Meeting 

at 
2420 Stevens/room 126 
Richland, Washington 

Meeting Held January 16, 2007 
9:30 am to 10:00 am 

Meeting Agenda 

• TPA change request-DOE received Ecology's letter with the approved change request. 

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers 
and updates of ongoing assessments 

• T Plant (FH) - Draft assessment report/data gap plan provided to Ecology for review on 
9/19/06. To be discussed at T Plant PMM. 

• 241-CX Tank System (FH) -Assessment report drafted and undergoing internal review. 
• 200 Area North (FH) - FH to complete document review and draft assessment report. 
• Railcar staging area (FH) -FH to complete document review and draft assessment report. 
• 231-Z (FH) - FH to complete document review and draft assessment report. 
• 241-Z-361 (FH) - FH to complete document review and draft assessment report. 
• IMUS Ts not associated with a building (FH) - FH to complete document review and draft 

assessment report. 
• 224-B (FH)-Start by end of 4th quarter CY2006 (Kick off meeting 12/19/2006) 
• 242-B/BL (FH) - Start by end of 1st quarter CY2007 
• 270-W (FH) - Start by end of 2nd quarter CY2007 

4. Action Item Status (See Attachment 3)-The action will kick in after submittal of the 241-CX Tank 
System assessment report for Ecology comment. 

5. Next meeting (date and time): March 20, 2007, 9:30-10:30 



Name 

Attachment 2 

M-026 LDR Report Project Manager Meeting Minutes 

at 

2420 Stevens/room 126 

Richland, Washington 

Meeting Held January 16, 2007 

9:30 am to 10:00 am 

Attendance List 

Organization 

E. J. Van Mason Ecology 
A.G. Miskho FH 

G. L. Sinton RL 

S. L. Moore FH 

H. T. Tilden PNNL 

M. E. Cole CH2M Hill 
W. Russell ORP 



Action# 

08-2006-0 I 

Attachment 3 

M-026 LDR Report Project Manager Meeting Minutes 

at 
2420 Stevens/room 126 
Richland, Washington 

Meeting Held January 16, 2007 
9:30 am to 10:00 am 

Actions and Workshop Items 

Responsible Description 
Party 

DOE/Ecology Following completion of the next two storage 
assessments, reevaluate need to consolidate 
requirements 

Date Closed 
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Electronic Distribution: 

J. Ayres Ecology 
L. Bostic BNI 
S. B. Cherry FH 
M. E. Cole CH2 M Hill 
M. S. French DOE-RL 
L. L. Fritz FH 

M. F. Jarvis DOE-RL 
C. Kennedy WCH 
A.G. Miskho FH 
P. Miller CH2MHill 
S. L. Moore FH 
R. Morrison FH 
J. Rugg WCH 
W. Russell DOE-ORP 
G. L. Sinton DOE-RL 
D. Singleton Ecology 
E. R. Skinnarland Ecology 
H. T. Tilden PNNL 
E. VanMason Ecology 
B. D. Williamson DOE-RL 
R. W. Wilson Ecology 
D. M. Yasek WCH 

ADMINISTRATIVE RECORD: M-026 LOR Report [Care of EDMC, LMSI (H6-08)] 

Please send comments on distribution list to Anthony G. Miskho (376-7313). 


